
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:55 AM
Run date

Time

Reviewer: Soheilifard, Saman 05-Mar-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Khow, Sanny
Diary #: 077 Date: 28-Feb-2011 Monday

Approved Date:

Shift Hours: 07:00 AM 17:00 PM Break: 01:00 Over Time: 01:00

Const Calendar Day: 538

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

FOR MIKE GAYAPainter 0.00 0.00 0.00 0.00

FOR TONY KATRONESPainter 0.00 0.00 0.00 0.00

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

APP IAN MURPHYIronworker 8.00 2.00 0.00 10.00

APP TODD JACKSONIronworker 8.00 2.00 0.00 10.00

APP PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

APP IAN MURPHYIronworker 8.00 2.00 0.00 10.00

JNM RICHARD BAZEWICZIronworker 8.00 2.00 0.00 10.00

FOR FRANK BRAJKOVICHIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Khow, Sanny Diary #: 077 Date: 28-Feb-2011 Monday

ALL TERRAIN VEHICLE, 4-WHEEL DRIVE

0.00

002212

0.00

No

0.00 0.00

FORK LIFT TRUCKS

0.00

002131

0.00

No

0.00 0.00

Diary: Dispute

General Comments

Caltrans and ABF hold a meeting to discuss the need for maintaining the minimum preheat temperature
from beginning to three hours after the completion of the entire weld. The agreement from this meeting
that the contractor will provide a cooling period for two hours after the completion of the weld.

ABF begins weld with two to three passes in the CJP joints and they will move to do two or three passes in
the PJP joints.

Temperatures of skin plates are monitored with thermo gun and are found to be over 400 degree
Fahrenheit.
The longitudinal and transverse plate temperatures are found to be over 200 degree Fahrenheit; these
plates are heated manually with torch.

Mike Johnson is the QC inspector on the grillage welding.

ABF continues installing PTFE on Lift 4 facades.

Rick Clayborn and Gil Peralta names are not on the PMIV list.

Certified coating crew do some minor repair on the West shaft faying surface.

001 0-FSW-EFA.096

Attachment
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